
Release 2 Delivery Schedule - revised September 3, 1997.

Subsystem
Number(s)

- 5 Weeks - 3 Weeks - 1 Week 0 Week

Del Memo
Reminder
CM to SS

Del Memo
Delivery
SS to CM

Del Memo
Delivery

CM to DAAC

Del Pkage
Request

CM to SS

Test Plan
Delivery

SS to Doc

Del Pkage
Delivery
SS to CM

Test Plan
Delivery

Doc to CM

Test Plan
Delivery

CM to DAAC

Del Pkage
Delivery

CM to DAAC

CERESlib
w/TK 5.2

08/29/97 09/12/97 09/26/97 10/3/97

CERESlib
w/SSF mods

09/26/97 10/10/97 10/24/97 10/31/97

1.0 09/19/97 10/03/97 10/17/97 10/24/97

2.0 & 3.0 10/03/97 10/17/97 10/31/97 11/07/97

4.1 - 4.4 10/10/97 10/24/97 11/07/97 11/14/97

4.5 - 4.6 10/17/97 10/31/97 11/14/97 11/21/97

5.0 10/24/97 11/07/97 11/21/97 11/28/97

7.2 11/28/97 12/12/97 12/26/97 01/02/98

6.0 & 9.0 10/31/97 11/14/97 11/28/97 12/05/97

7.1, 8.0, & 
10.0

11/14/97 11/28/97 12/12/97 12/19/97

11.0 09/05/97 09/19/97 10/03/97 10/10/97

12.0 09/12/97 09/26/97 10/10/97 10/17/97
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